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PUREX TUNNEL 2 CH2MHILL

Plateau Remediation Company

INTERIM STABILIZATION PROGRESS

E;\l Environmental Management

safety #+ performance +% cleanup % closure

October 4, 2018
HEADLINES Grouting Risk Tracking
This Week Total To Date e
. S Tunnel 2 Bulk Fill - 4.6 % Complete WeatherDelays - none 0 o
y. o safety .events Grout Delivery Issues — none to date
1,619 cubic yards of grout 1,619 cubic yards of grout Grout Equipment Issues — 2 hours due to grout pumps
174 trucks 174 trucks GROUT DELIVERY NUMBERS Monitoring Equipment Issues — none to date
* Total Volume = 39,800 yd? Resource Limitations — none to date
Forecasted Completion — March 2019 * ~10 yd?per Truck Grout Flowability Issues — none to date
* 6 Trucks per Hour (max)

» Pour 8 Hrs each 10 Hr Day
Tunnel Profile View * 4 Days per Week

(lllustrative only)
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